



Details of the U.S. ATLAS Research Program

Howard Gordon




Introduction


- Generally we are planning for the transition from Construction → Completion → Successful Operation
- LHC Schedule: expect first collisions Spring 2007
 - ♦ At this time, we still plan to complete the Construction Project by Sept. 30, 2005
 - ♦ M&O starts in FY02
- Installation is part of the Project
 - ♦ Installation is strictly defined as the act of placing a U.S. ATLAS Deliverable into ATLAS – e.g. placing a muon chamber on the Big Wheel
- Upgrades are not part of the Research Program
- Review of our Definitions
- Methodology of our cost estimates



The ATLAS Experiment


07/24/98-2/99/97





ATLAS Cavern Progress

UX15




sequence of operations:

- LEP level reached in Nov. 2001
- excavation of UJ beam caverns
- February 2002 UX15 excavation restarted
- excavation should end by May 2002




2/28/2002




Barrel Toroid is Moving






U.S. Detector Components are at CERN




**Version 5.0 of the schedule
will be released soon to
reflect the 2007 start –
summer 2002 – most items
slip by only ~1-3 months**

[illegible]




Definitions

- **U.S. ATLAS Research Program is needed to support the ATLAS Experiment and especially our deliverables. It includes:**
 - ◆ **Maintenance and Operations (M&O) which includes:**
 - ▲ **Pre-operations: all activities until operations**
 - ▲ **Operations: Beams-on time ~8 months/year**
 - ▲ **Maintenance: Ongoing plus Beams-off time every 1-2 years of ~4 months**
 - ◆ **Upgrade R&D**
 - ▲ **Upgrade R&D is envisaged for the luminosity upgrade of the LHC $10^{35} \text{ cm}^{-1} \text{ s}^{-1}$**
 - **New more radiation hardened electronics: Pixels, Silicon Strips, LAr Front End Boards (FEB), LAr ROD upgrade, etc.**
 - ◆ **Physics and Computing (not reviewed here)**




M&O at CERN

- CERN asked each experiment to estimate M&O
 - ◆ ATLAS had a Working Group and produced a document which divided costs into different categories:
 - ▲ Category A – Common Funds Shared by the whole experiment or System
 - ▲ Category B – Shared by a detector system e.g. Liquid Argon Calorimeter
 - ▲ Category C – Host Lab responsibility (minimized by CERN – even excluding electric power)
- In August/September a small group representing the RRB (Resource Review Board – funding agencies) started to “scrutinize” the M&O estimates and found and separated some costs which were called “C&I” Commissioning and Integration. The scrutinizing continued for M&O Category A, B and C, and C&I. Category A&B




CERN MOU on M&O

- There is a DRAFT MOU for M&O which is being finalized for THIS year. Kirk and Willis will be expected to sign!
- ATLAS is working on determining all the manpower needed for M&O. However, this is not usually accounted for in the European tradition.
- Under a reorganized Technical Coordination, ATLAS has an installation schedule which all systems are trying to follow
- The U.S. M&O program will focus on the U.S. deliverables – we plan to support our deliverables through the C&I and M&O stages.
- For ATLAS there will be requests for contributions in 2002 to "Supplementary Costs" (52 MCHF)- overruns and for M&O (22.4 MCHF 2002-2005) and C&I (Commissioning and Integration) (21.1 MCHF). Our position is the following:
 - ♦ On the cost overruns - we are capped at \$163.75 and are trying to maximize our deliverables by adding any items that we can from the Management Contingency list. We estimate that we could have 12-15 MCHF available yet for ATLAS. This will be assigned to obtain the greatest benefit for the experiment for detector elements, integration, common projects and other costs. We have set up a mechanism, the U.S. Management Contingency Steering Group, to determine how to use these funds for the best in ATLAS. Costs.
 - ♦ On the M&O and C&I Category A&B- we plan to contribute our share - We expect to support Category A&B M&O funds. For C&I, we expect in FY2002-FY2004 to have limited funds. We will contribute to C&I by our support of the pre-operations for the U.S. deliverables.




Our Share of the ATLAS M&O

- Our share of the Category A expenses (based on number of “authors”) is ~16%
- Our share of M&O expenses for the Category B expenses based on our contribution to the subsystem:
 - ♦ Silicon – 14%
 - ♦ TRT – 7%
 - ♦ Liquid Argon 21.8%
 - ♦ Tile Calorimeter 21.4%
 - ♦ Muon Spectrometer 20.3%
 - ♦ Trigger/DAQ – included in Category A
- In each case we assumed invoices received in, for example, calendar Year 2002 would be paid in the first quarter of fiscal year 2003. We also assume 1.4 CHF=\$1 which is an average over many years.




U.S. ATLAS Estimates for M&O

- **Bottom-up estimate**
 - ◆ **Time phased and activity driven WBS**
 - ▲ **Pre-operations**
 - ▲ **Operations**
 - ▲ **Maintenance**
 - ▲ **Common Costs**
 - ◆ **Labor split into some standard skill types**
 - ◆ **Institutional rates and overheads applied**
 - ◆ **Attempt to make uniform standards for travel costs and relocation expenses**
 - ◆ **All data captured in an Access database**
 - ▲ **Data entered by fiscal year – a more detailed task driven schedule information seems premature**
- **Management Reserve / Contingency = 25% seems reasonable on average for this level of estimate**




U.S. ATLAS Research Program BOOKs

- Estimates were developed using Fixed FY 02 Dollars.
- Subsystem WBS structure mirrors the Construction Project.
- Reports have a “*Funding Type: Program*” heading reference for cost or labor FTEs associated with the Research Program.
- Labor FTEs estimates for Non-Research Program funding are included, see FTEs reports that have a “*Funding Type: Base & Infrastructure*”



U.S. ATLAS M&O Backup Materials


- **Subsystem Cost Profiles Reports**
 - ◆ WBS Level 3 for: *All Costs, Labor Cost Only and Material Cost Only.*
 - ◆ WBS Level 5 for All Costs
- **Subsystem Staffing Profile (FTEs) Reports**
 - ◆ WBS Level 2 Summary (Program / Base & Infrastructure / All)
 - ◆ WBS Level 3 Summary (Program / Base & Infrastructure / All)
- **Subsystem WBS Dictionary**
 - ◆ WBS Level 5, includes dictionary and basis of estimate comments.



U.S. ATLAS Upgrade R&D Backup Materials


Silicon and Liquid Argon

- **Subsystem Cost Profiles Reports**
 - ♦ WBS Level 4 for: *All Costs, Labor Cost Only and Material Cost Only.*
- **Subsystem Staffing Profile (FTEs) Reports**
 - ♦ WBS Level 2 Summary -Program
 - ♦ WBS Level 3 Summary -Program
- **Subsystem WBS Dictionary**
 - ♦ WBS Level 5, includes dictionary and basis of estimate comments.



U.S. ATLAS Research Program Other Reference Material

- **Escalation Table**
- **ATLAS M&O Cost Estimates 2002-2007**
- **ATLAS C&I Cost Estimates 2002-2005**
- **Draft U.S. ATLAS Research Operations Management Plan**



Labor Estimates - Program

WBSNo: 3

Description: U.S. ATLAS M&O Estimate

MANPOWER ESTIMATE SUMMARY IN FTEs

Funding Type: Program

Institutions: All

Research Program

4/4/02 3:00:22 PM


Funding Source: All

OR
Base/Infrastructure


Or "ALL" = SUM


DOE & NSF

	FY03	FY04	FY05	FY06	FY07	FY08	FY09	FY10	FY11	FY12	Calcu- lated Total	Entered Total
Faculty											.0	.5
Sr Research Scientist											.0	.0
Term Scientist											.0	.0
Post Doc									.0		.0	.0
Grad Student											.0	.0
Mechanical Engineer	1.4	3.1	2.9	5.1	3.0	3.0	2.1	2.1	2.1	2.1	26.8	.0
Electrical Engineer	1.1	2.5	5.4	6.9	8.5	7.1	5.4	5.4	5.4	5.4	53.0	.0
Technical	13.3	29.2	38.3	29.1	27.2	14.8	13.2	13.2	14.7	13.2	206.1	.0
Computer Profession	.2	2.4	5.4	9.3	10.5	8.9	7.7	6.7	6.7	6.7	64.5	.0
Designer	1.0	1.4	1.1	.7	.0	.0	.0	.0	.0	.0	4.1	.0
Adminstrator											.0	.0
Contract Labor	1.5			.0					.0		1.5	.0
TOTAL LABOR	18.4	38.6	53.2	51.0	49.1	33.8	28.3	27.3	28.8	27.3	355.9	.5



M&O Labor: Supported by the “Program”





Labor Profile: Base/Infrastructure

MANPOWER ESTIMATE SUMMARY IN FTEs

WBSNo: 3

Funding Type: Base+Infrastructure


4/4/02 3:01:16 PM

Description: U.S. ATLAS M&O Estimate

Institutions: All


Funding Source: All

	FY03	FY04	FY05	FY06	FY07	FY08	FY09	FY10	FY11	FY12	Calcu- lated Total	Entered Total
Faculty	1.5	7.1	13.0	15.3	13.3	10.8	5.6	5.5	5.4	5.3	82.7	.0
Sr Research Scientist	1.4	7.9	9.5	12.1	9.3	4.7	4.6	4.6	5.6	4.6	64.2	.0
Term Scientist	.1	.6	7.9	9.7	11.1	7.6	5.5	5.5	5.0	5.0	57.7	.0
Post Doc	1.9	12.3	24.4	39.4	44.6	33.4	23.5	22.8	23.3	22.3	247.9	.0
Grad Student		7.0	20.0	28.0	34.0	22.1	12.1	11.2	12.2	11.2	157.9	.0
Mechanical Engineer											.0	.0
Electrical Engineer											.0	.0
Technical		1.1	.5	.5							2.1	.0
Computer Profession			1.0	1.3	.3	.3	.2	.2	.2	.2	3.8	.0
Designer	.3	.3	.3	.3							1.0	.0
Adminstrator											.0	.0
Contract Labor											.0	.0
TOTAL LABOR	5.2	36.2	76.6	106.5	112.5	78.9	51.5	49.7	51.6	48.5	617.2	.0





Comparison with Other Experiments

- BaBar has ~150 FTE's doing M&O (in addition to shifts, physics analysis, and computing work) Almost all of these are physicists.
- D0 has an M&O staff of:
 - ◆ 15 mechanical
 - ▲ 2 Engineers
 - ▲ 13 Technicians
 - ◆ 19 electrical
 - ▲ 11 Engineers
 - ▲ 8 Technicians
 - ◆ Total 33
- Different experiments account things differently
- ATLAS is a factor (3-5) more complex than these experiments.
 - ◆ After FY08 we need $28 \text{ FTEs} * 6 \text{ (Our Share)} = 168/5 = 34$





Labor Profile: Base/Infrastructure






U.S. ATLAS M&O FTEs Program Supported






U.S. ATLAS M&O Breakout

U.S. ATLAS M&O Estimate by Category





Total Profile; Labor; Material

U.S. ATLAS M&O Estimate WBS Profile Estimates

Funding Source: All


Funding Type: Program

4/4/02 9:51:02 AM

Institutions All

Labor/Material: Both

WBS Number	Description	FY 03 (k\$)	FY 04 (k\$)	FY 05 (k\$)	FY 06 (k\$)	FY 07 (k\$)	FY 08 (k\$)	FY 09 (k\$)	FY 10 (k\$)	FY 11 (k\$)	FY 12 (k\$)
3.0	U.S. ATLAS M&O Estimate	3407	6181	8541	10182	11725	10295	9825	9694	9740	9559
	U.S. ATLAS M&O Labor	1540	3351	5341	6574	6863	5808	5101	4913	5045	4913
	U.S. ATLAS M&O Material	1867	2830	3200	3608	4862	4487	4724	4781	4695	4646



Breakout by Subsystem

U.S. ATLAS M&O Estimate

WBS Level 2 Profile Estimates

Funding Source: All

Funding Type: Program


4/4/02 10:39:40 AM

Institutions All

Labor/Material: Both


Fixed FY 02 \$k

WBS Number	Description	FY 03 (k\$)	FY 04 (k\$)	FY 05 (k\$)	FY 06 (k\$)	FY 07 (k\$)	FY 08 (k\$)	FY 09 (k\$)	FY 10 (k\$)	FY 11 (k\$)	FY 12 (k\$)
3.0	U.S. ATLAS M&O Estimate	3407	6181	8541	10182	11725	10295	9825	9694	9740	9559
3.1	Silicon	377	329	542	1509	1582	1346	1055	1094	1201	1004
3.2	TRT	534	1267	695	402	319	374	382	401	340	356
3.3	Liquid Argon M&O Estimate	208	673	1417	1825	3122	3059	3068	2880	2880	2880
3.4	Tile Calorimeter System	924	875	1158	807	772	782	780	779	779	779
3.5	Endcap Muon	809	1823	2495	2124	1657	610	595	595	595	595
3.6	Trigger/DAQ	18	129	61	785	978	704	525	525	525	525
3.7	Common Funds	132	274	447	766	1331	1457	1457	1457	1457	1457
3.8	Education	103	159	191	225	225	225	225	225	225	225
3.9	Project Management	302	302	934	938	938	938	938	938	938	938
3.10	Technical Coordination	0	350	600	800	800	800	800	800	800	800




M&O and Upgrade R&D + Computing


WBS	Description	AY \$k					
		FY 02	FY 03	FY 04	FY 05	FY 06	FY 07
3.0 U. S. ATLAS M&O		486	3479	6469	9197	11271	13316
3.1	Silicon	194	385	344	584	1671	1797
3.2	TRT		545	1326	748	445	362
3.3	Liquid Argon		212	704	1526	2020	3546
3.4	TileCal	204	943	916	1247	893	877
3.5	Muon	0	826	1908	2687	2351	1882
3.6	Trigger/DAQ		18	135	66	869	1111
3.7	Common ATLAS	88	135	287	481	848	1512
3.8	Education / Outreach		105	166	206	249	256
3.9	Project Office		308	316	1006	1038	1065
3.10	Technical Coordination		0	366	646	886	909
4.0 U. S. ATLAS R&D Upgrade		0	0	249	925	2505	2510
4.1	Silicon		0	249	925	1885	1913
4.2	TRT		0	0	0	0	0
4.3	Liquid Argon		0	0	0	620	597
4.4	TileCal		0	0	0	0	0
4.5	Muon		0	0	0	0	0
	Reserve @ 25% of M&O and R&D	0	870	1679	2530	3444	3957
2.0 Computing w/reserve		3090	3982	5667	9157	11281	16049
	Grand Total (RP Need)	3576	8330	14065	21809	28501	35832
	Construction Project	23157	24706	14690	4909		
	DOE RP Guidance @3/02	2550	3350	4400	13000	22500	23500
	NSF RP Guidance @ 60% of DOE	1530	2010	2640	7800	13500	14100
	Total Target Funding	4080	5360	7040	20800	36000	37600
	Need vs. Target	504	(2970)	(7025)	(1009)	7499	1768



Total U.S. ATLAS Program

U.S. ATLAS Research Program





Conclusions

- We have a successful Construction Project with U.S. Deliverables now arriving at CERN
 - ◆ Investment: \$163.75M
- We need to support our deliverables through the U.S. ATLAS Research Program
- We have a reasonable estimate of our needs for the Research Program
- As you will hear tomorrow in detail, it needs to be fully funded starting in FY03