
 U.S. ATLAS M&&O Estimate 
 WBS Profile Estimates 
 Funding  All Funding Type: Management Reserve 1/30/2007 4:29:00 PM 
 Institutions: All Estimate in AY $k Labor/Material: Materials only 

 WBS  FY 07 FY 08 FY 09 FY 10 FY 11 
 Number Description  (k$) (k$) (k$) (k$) (k$) 

3 U.S. ATLAS M&O Estimate  0 391 227 88 90 

3.5 Muon - Endcap  0 391 227 88 90 

 3.5.1 MDT Pre-Ops, Ops and Maint  0 262 65 5 6 
 3.5.1.1 MDT Pre-operations  0 212 60 0 0 
 3.5.1.2 MDT Operations (Beam On)  0 32 0 0 0 
 3.5.1.3 MDT Maintenance (Beam Off)  0 18 5 5 6 
 3.5.1.4 MDT Spares - Mech and Elec  0 0 0 0 0 

 3.5.2 CSC Pre-Ops, Ops and Maint  0 24 19 20 20 
 3.5.2.1 CSC Pre-Operations  0 19 19 20 20 
 3.5.2.2 CSC Operations (Beam On)  0 2 0 0 0 
 3.5.2.3 CSC Maintenance (Beam Off)  0 3 0 0 0 
 3.5.2.4 CSC Spares - Mech & Elec  0 0 0 0 0 

 3.5.3 Alignment System Pre-Ops, Maint &  0 51 0 0 0 
 3.5.3.1 Alignment System Pre-operations  0 51 0 0 0 
 3.5.3.2 Alignment System Ops (Beam On)  0 0 0 0 0 
 3.5.3.3 Alignment System Maint (Beam   0 0 0 0 0 

 3.5.4 Muon Endcap Common Costs  0 0 0 0 0 
 3.5.4.1 Eng  Coord of Endcap Muon System  0 0 0 0 0 
 3.5.4.2 Muon Endcap Common Cost Ops  0 0 0 0 0 
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 WBS  FY 07 FY 08 FY 09 FY 10 FY 11 
 Number Description  (k$) (k$) (k$) (k$) (k$) 
 3.5.5 Monitoring & Calibration  0 54 143 63 64 
 3.5.5.1 Monitor & Calib - Beam On & Off  0 54 143 63 64 
 3.5.5.2 Muon Test Beams  0 0 0 0 0 
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