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 WBS  FY 07 FY 08 FY 09 FY 10 FY 11 
 Number Description  (k$) (k$) (k$) (k$) (k$) 

3 U.S. ATLAS M&O Estimate  1680 290 254 260 267 

3.5 Muon - Endcap  1680 290 254 260 267 

 3.5.1 MDT Pre-Ops, Ops and Maint  892 70 56 57 59 
 3.5.1.1 MDT Pre-operations  839 49 0 0 0 
 3.5.1.2 MDT Operations (Beam On)  53 0 34 35 36 
 3.5.1.3 MDT Maintenance (Beam Off)  0 21 22 22 23 
 3.5.1.4 MDT Spares - Mech and Elec  0 0 0 0 0 

 3.5.2 CSC Pre-Ops, Ops and Maint  477 91 92 94 96 
 3.5.2.1 CSC Pre-Operations  393 20 24 25 26 
 3.5.2.2 CSC Operations (Beam On)  84 31 42 43 44 
 3.5.2.3 CSC Maintenance (Beam Off)  0 41 26 26 27 
 3.5.2.4 CSC Spares - Mech & Elec  0 0 0 0 0 

 3.5.3 Alignment System Pre-Ops, Maint &  177 29 30 30 31 
 3.5.3.1 Alignment System Pre-operations  177 0 0 0 0 
 3.5.3.2 Alignment System Ops (Beam On)  0 7 7 7 7 
 3.5.3.3 Alignment System Maint (Beam   0 22 23 23 24 

 3.5.4 Muon Endcap Common Costs  0 0 0 0 0 
 3.5.4.1 Eng  Coord of Endcap Muon System  0 0 0 0 0 
 3.5.4.2 Muon Endcap Common Cost Ops  0 0 0 0 0 
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 WBS  FY 07 FY 08 FY 09 FY 10 FY 11 
 Number Description  (k$) (k$) (k$) (k$) (k$) 
 3.5.5 Monitoring & Calibration  135 100 77 79 81 
 3.5.5.1 Monitor & Calib - Beam On & Off  135 100 77 79 81 
 3.5.5.2 Muon Test Beams  0 0 0 0 0 
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