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 WBS  FY 07 FY 08 FY 09 FY 10 FY 11 
 Number Description  (k$) (k$) (k$) (k$) (k$) 

3 U.S. ATLAS M&O Estimate  1086 715 606 612 627 

3.5 Muon - Endcap  1086 715 606 612 627 

 3.5.1 MDT Pre-Ops, Ops and Maint  530 141 78 71 73 
 3.5.1.1 MDT Pre-operations  491 88 0 0 0 
 3.5.1.2 MDT Operations (Beam On)  39 0 32 33 34 
 3.5.1.3 MDT Maintenance (Beam Off)  0 41 39 30 31 
 3.5.1.4 MDT Spares - Mech and Elec  0 12 7 8 8 

 3.5.2 CSC Pre-Ops, Ops and Maint  200 72 67 59 61 
 3.5.2.1 CSC Pre-Operations  171 20 14 15 15 
 3.5.2.2 CSC Operations (Beam On)  29 14 16 17 17 
 3.5.2.3 CSC Maintenance (Beam Off)  0 23 21 12 12 
 3.5.2.4 CSC Spares - Mech & Elec  0 15 15 16 16 

 3.5.3 Alignment System Pre-Ops, Maint &  71 59 60 62 63 
 3.5.3.1 Alignment System Pre-operations  71 0 0 0 0 
 3.5.3.2 Alignment System Ops (Beam On)  0 12 12 13 13 
 3.5.3.3 Alignment System Maint (Beam   0 47 48 49 50 

 3.5.4 Muon Endcap Common Costs  217 229 205 211 216 
 3.5.4.1 Eng  Coord of Endcap Muon System  0 0 0 0 0 
 3.5.4.2 Muon Endcap Common Cost Ops  217 229 205 211 216 
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 WBS  FY 07 FY 08 FY 09 FY 10 FY 11 
 Number Description  (k$) (k$) (k$) (k$) (k$) 
 3.5.5 Monitoring & Calibration  67 215 195 209 215 
 3.5.5.1 Monitor & Calib - Beam On & Off  67 215 195 209 215 
 3.5.5.2 Muon Test Beams  0 0 0 0 0 
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