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 WBS  FY 07 FY 08 FY 09 FY 10 FY 11 
 Number Description  (k$) (k$) (k$) (k$) (k$) 

3 U.S. ATLAS M&O Estimate  2766 1006 860 872 895 

3.5 Muon - Endcap  2766 1006 860 872 895 

 3.5.1 MDT Pre-Ops, Ops and Maint  1423 212 134 128 132 
 3.5.1.1 MDT Pre-operations  1330 137 0 0 0 
 3.5.1.2 MDT Operations (Beam On)  93 0 67 69 70 
 3.5.1.3 MDT Maintenance (Beam Off)  0 62 60 52 54 
 3.5.1.4 MDT Spares - Mech and Elec  0 12 7 8 8 

 3.5.2 CSC Pre-Ops, Ops and Maint  677 163 159 153 157 
 3.5.2.1 CSC Pre-Operations  564 40 39 40 41 
 3.5.2.2 CSC Operations (Beam On)  113 45 58 59 61 
 3.5.2.3 CSC Maintenance (Beam Off)  0 64 47 38 39 
 3.5.2.4 CSC Spares - Mech & Elec  0 15 15 16 16 

 3.5.3 Alignment System Pre-Ops, Maint &  248 87 90 92 94 
 3.5.3.1 Alignment System Pre-operations  248 0 0 0 0 
 3.5.3.2 Alignment System Ops (Beam On)  0 19 19 20 20 
 3.5.3.3 Alignment System Maint (Beam   0 68 70 72 74 

 3.5.4 Muon Endcap Common Costs  217 229 205 211 216 
 3.5.4.1 Eng  Coord of Endcap Muon System  0 0 0 0 0 
 3.5.4.2 Muon Endcap Common Cost Ops  217 229 205 211 216 
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 WBS FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 
 Number Description (k$) (k$) (k$) (k$) (k$) (k$) 
 3.5.5 Monitoring & Calibration  201 315 272 288 295 
 3.5.5.1 Monitor & Calib - Beam On & Off  201 315 272 288 295 
 3.5.5.2 Muon Test Beams  0 0 0 0 0 
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