
 U.S. ATLAS M&&O Estimate 
 WBS Profile Estimates 
 Funding  All Funding Type: Management Reserve 1/31/2007 1:59:34 PM 
 Institutions: All Estimate in AY $k Labor/Material: Materials only 

 WBS  FY 07 FY 08 FY 09 FY 10 FY 11 
 Number Description  (k$) (k$) (k$) (k$) (k$) 

3 U.S. ATLAS M&O Estimate  0 69 38 39 40 

3.4 Tile Calorimeter  0 69 38 39 40 

 3.4.1 TileCal - Specific Costs  0 56 26 27 28 
 3.4.1.1 Pre-Operations  0 11 0 0 0 
 3.4.1.2 Operations (Beam-on)  0 19 11 11 12 
 3.4.1.3 Maintenance (Beam-off)  0 27 15 16 16 

 3.4.2 Calibration & Monitoring  0 4 0 0 0 
 3.4.2.1 Pre-Operations  0 4 0 0 0 
 3.4.2.2 Operations (Beam-on)  0 0 0 0 0 
 3.4.2.3 Maintenance (Beam-off)  0 0 0 0 0 

 3.4.3 Tilecal System Common Costs  0 9 12 12 13 
 3.4.3.1 Operations  0 9 12 12 13 
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