
 U.S. ATLAS M&&O Estimate 
 WBS Profile Estimates 
 Funding  All Funding Type: Research Program 1/31/2007 1:29:11 PM 
 Institutions: All Estimate in AY $k Labor/Material: Both 

 WBS  FY 07 FY 08 FY 09 FY 10 FY 11  
 Number Description  (k$) (k$) (k$) (k$) (k$)  

3 U.S. ATLAS M&O Estimate  1622 748 765 784 805  

3.4 Tile Calorimeter  1622 748 765 784 805  

 3.4.1 TileCal - Specific Costs  1194 610 594 607 624  
 3.4.1.1 Pre-Operations  1043 0 0 0 0  
 3.4.1.2 Operations (Beam-on)  151 340 325 329 336  
 3.4.1.3 Maintenance (Beam-off)  0 271 269 278 288  

 3.4.2 Calibration & Monitoring  271 39 40 41 42  
 3.4.2.1 Pre-Operations  234 0 0 0 0  
 3.4.2.2 Operations (Beam-on)  38 39 40 41 42  
 3.4.2.3 Maintenance (Beam-off)  0 0 0 0 0  

 3.4.3 Tilecal System Common Costs  157 100 132 136 140  
 3.4.3.1 Operations  157 100 132 136 140  
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