
 U.S. ATLAS M&O Estimate 
 Cost Book AY$ 
U.S. ATLAS M&&O Estimate Cost  1/10/2008 5:01:47 PM 
WBS Number: 3.9 Description: Program Management 

 Institution : BNL-M&O Contact 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls R Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(R) 
 5988 0 0 5988 5395 0 593 0 2617.8 0.0 

 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
M
 (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

ANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
SUMMARY: 
A
 0 0 401.469 403.194 416.893 427.705 438.833 2088.094 

dm  R 0 0 5841 5717 5761 5761 5761 28841 

S
 0 0 158.803 182.006 188.376 193.261 198.289 920.735 

r Research Scientist  R 0 0 1018 1137 1147 1147 1147 5596 

R
 0 0 560.272 585.2 605.269 620.966 637.122 3008.829 

 Total 0 0 6859 6854 6908 6908 6908 34437 

T
 0 0 560.272 585.2 605.269 620.966 637.122 3008.829 

otal 0 0 6859 6854 6908 6908 6908 34437 

 Total w/ 
MATERIAL FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Other  R 0.0 0.0 212.3 83.9 81.3 84.1 70.1 592.830 

R Total 0.0 0.0 212.3 83.9 81.3 84.1 70.1 592.830 

Total 0.0 0.0 212.3 83.9 81.3 84.1 70.1 592.830 



U.S. ATLAS M&&O Estimate Cost  1/10/2008 5:01:47 PM 
WBS Number: 3.9.1 Description: Program Management-BNL 

 Institution : BNL-M&O Contact S. Kane 

Labor and material to support the Program Office 
                                      Labor is 1/2 FTE for Deputy Program Director, 1 FTE for Project Engineer, 1.5 FTE for Details of 
Estimate:   
Budget/Schedule, and 1 FTE for Administration. Material is to support travel, licenses and supplies for 4 FTEs. Pass- 
through costs for Program Operations includes Program Director, Computing Program director, and computing  
subsystem manager (Willocq), plus travel and supplies to support these people. 
U.S. ATLAS % share of activity: 15.90% 
 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls R Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(R) 
 5383 0 0 5383 4791 0 593 0 2342.9 0.0 

 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
MANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
 (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
SUMMARY: 
A
 0 0 355.469 357.024 369.522 379.105 388.969 1850.089 

dm  R 0 0 5177 5068 5112 5112 5112 25581 

S
 0 0 158.803 182.006 188.376 193.261 198.289 920.735 

r Research Scientist  R 0 0 1018 1137 1147 1147 1147 5596 

R
 0 0 514.272 539.03 557.898 572.366 587.258 2770.824 

 Total 0 0 6195 6205 6259 6259 6259 31177 

T
 0 0 514.272 539.03 557.898 572.366 587.258 2770.824 

otal 0 0 6195 6205 6259 6259 6259 31177 

 Total w/ 
MATERIAL FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Other  R 0.0 0.0 212.3 83.9 81.3 84.1 70.1 592.830 

R Total 0.0 0.0 212.3 83.9 81.3 84.1 70.1 592.830 

Total 0.0 0.0 212.3 83.9 81.3 84.1 70.1 592.830 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 
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U.S. ATLAS M&&O Estimate Cost  1/10/2008 5:01:48 PM 
WBS Number: 3.9.2 Description: Program Management-Nevis 

 Institution : Columbia (Nevis)-PM Contact 

Labor and material to support the Program Office 
U.S. ATLAS % share of activity: 15.90% 
 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls R Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(R) 
 604 0 0 604 604 0 0 0 274.9 0.0 

 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
M
 (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

ANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
SUMMARY: 
A
 0 0 46 46.17 47.371 48.6 49.864 238.005 

dm  R 0 0 664 649 649 649 649 3260 

R
 0 0 46 46.17 47.371 48.6 49.864 238.005 

 Total 0 0 664 649 649 649 649 3260 

T
 0 0 46 46.17 47.371 48.6 49.864 238.005 

otal 0 0 664 649 649 649 649 3260 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 
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