
 U.S. ATLAS M&O Estimate 
 Cost Book AY$ 
U.S. ATLAS M&&O Estimate Cost  1/10/2008 5:10:24 PM 
WBS Number: 3.10 Description: Technical Coordination 

 Institution : Contact 

U.S. ATLAS % share of activity: 21.90% 
 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls R Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(R) 
 5412 0 0 5412 5236 0 176 0 2540.2 357.2 

 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
MANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
 (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
SUMMARY: 
C
 0 0 90 45 45 45 45 270.000 

omputer Professional  R 0 0 1446 705 687 669 652 4159 

M
 0 0 832.483 422.48 447.948 473.398 472.836 2649.145 

echanical Engineer  R 0 0 7955 3860 3954 4040 3932 23741 

R
 0 0 922.483 467.48 492.948 518.398 517.836 2919.145 

 Total 0 0 9401 4565 4641 4709 4584 27900 

T
 0 0 922.483 467.48 492.948 518.398 517.836 2919.145 

otal 0 0 9401 4565 4641 4709 4584 27900 

 Total w/ 
MATERIAL FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Other  R 0.0 0.0 55.8 19.6 20.1 20.6 21.2 146.235 
Travel  R 0.0 0.0 19.9 0.0 0.0 0.0 0.0 30.000 

R Total 0.0 0.0 75.7 19.6 20.1 20.6 21.2 176.235 

Total 0.0 0.0 75.7 19.6 20.1 20.6 21.2 176.235 
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U.S. ATLAS M&&O Estimate Cost  1/10/2008 5:10:24 PM 
WBS Number: 3.10.1 Description: ATLAS Access 

 Institution : Contact 
Include Access equipment for Ultra short, Short and long Access configurations. This also include interfaces between  
systems that are dominated by Access specifications. 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls R Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(R) 
 1265 0 0 1265 1265 0 0 0 603.3 0.0 

 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
M
 (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

ANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
SUMMARY: 
M
 0 0 137.041 117.667 126.334 135 135 651.042 

echanical Engineer  R 0 0 1109 928 971 1011 986 5005 

R
 0 0 137.041 117.667 126.334 135 135 651.042 

 Total 0 0 1109 928 971 1011 986 5005 

T
 0 0 137.041 117.667 126.334 135 135 651.042 

otal 0 0 1109 928 971 1011 986 5005 
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U.S. ATLAS M&&O Estimate Cost  1/10/2008 5:10:25 PM 
WBS Number: 3.10.1.1 Description: Access Equipment 

 Institution : BNL-M&O Contact 

Develop and manage Access Equipment for the electronics of the Barrel Calorimeters, End cap calorimeters, JD Disc, 
 and installation and access tools for the Beam Pipe, and Inner Detector. This level of effort will continue through  
2007 when the detector commisioning is completed. After 2007, a level of effort is required for Access planning and  
implementation at CERN. This effort will be the planning and coordination for Access to the various detector  

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls R Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(R) 
 614 0 0 614 614 0 0 0 233.4 0.0 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 
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U.S. ATLAS M&&O Estimate Cost  1/10/2008 5:10:25 PM 
WBS Number: 3.10.1.2 Description: Access & Interface Beam and Pixel 

 Institution : LBNL Contact 

Define interfaces and Access between Pixel and Beam Pipe. Beam Pipe and Pixel are now one unit that is removed  
during long term access. This level of effort will be required through 2007 when the Inner Detector is finally and  
successfully installed. 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls R Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(R) 
 651 0 0 651 651 0 0 0 369.9 0.0 

 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
MANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
 (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
SUMMARY: 
M
 0 0 137.041 117.667 126.334 135 135 651.042 

echanical Engineer  R 0 0 1109 928 971 1011 986 5005 

R
 0 0 137.041 117.667 126.334 135 135 651.042 

 Total 0 0 1109 928 971 1011 986 5005 

T
 0 0 137.041 117.667 126.334 135 135 651.042 

otal 0 0 1109 928 971 1011 986 5005 
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U.S. ATLAS M&&O Estimate Cost  1/10/2008 5:10:25 PM 
WBS Number: 3.10.1.2.1 Description: Access & I/F Beam & Pixel_FY07 

 Institution : BNL-M&O FY07 Contact Not available 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls R Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(R) 
 0 0 0 0 0 0 0 0 0.0 0.0 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 
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U.S. ATLAS M&&O Estimate Cost  1/10/2008 5:10:25 PM 
WBS Number: 3.10.1.2.2 Description: Access & I/F Beam & Pixel_FY08 and out 

 Institution : BNL-M&O Contact Not available 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls R Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(R) 
 651 0 0 651 651 0 0 0 369.9 0.0 

 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
MANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
 (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
SUMMARY: 
M
 0 0 137.041 117.667 126.334 135 135 651.042 

echanical Engineer  R 0 0 1109 928 971 1011 986 5005 

R
 0 0 137.041 117.667 126.334 135 135 651.042 

 Total 0 0 1109 928 971 1011 986 5005 

T
 0 0 137.041 117.667 126.334 135 135 651.042 

otal 0 0 1109 928 971 1011 986 5005 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 
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U.S. ATLAS M&&O Estimate Cost  1/10/2008 5:10:25 PM 
WBS Number: 3.10.2 Description: Maintenance of Movement System 

 Institution : Contact 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls R Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(R) 
 730 0 0 730 677 0 53 0 291.7 0.0 

 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
M
 (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

ANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
SUMMARY: 
M
 0 0 65 29.74 29.474 29.2 28.919 182.333 

echanical Engineer  R 0 0 493 220 212 205 198 1328 

R
 0 0 65 29.74 29.474 29.2 28.919 182.333 

 Total 0 0 493 220 212 205 198 1328 

T
 0 0 65 29.74 29.474 29.2 28.919 182.333 

otal 0 0 493 220 212 205 198 1328 

 Total w/ 
MATERIAL FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Other  R 0.0 0.0 9.1 9.3 9.6 9.8 10.1 52.668 

R Total 0.0 0.0 9.1 9.3 9.6 9.8 10.1 52.668 

Total 0.0 0.0 9.1 9.3 9.6 9.8 10.1 52.668 
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U.S. ATLAS M&&O Estimate Cost  1/10/2008 5:10:25 PM 
WBS Number: 3.10.2.1 Description: Movement System Control 

 Institution : ANL Contact 

This level of effort is required for the design, procuremnt, maintenance and operation of the Movement Control  
System for the detector. The designn and procurement effort will performed through 2006. Thereafter, the level of  
effort  is required for Access planning and implementation at CERN. This effort will be the management, planning,  
maitenance and operation of the Movement Control System for Accessing the detector elements during shutdown. 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls R Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(R) 
 730 0 0 730 677 0 53 0 291.7 0.0 

 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
MANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
 (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
SUMMARY: 
M
 0 0 65 29.74 29.474 29.2 28.919 182.333 

echanical Engineer  R 0 0 493 220 212 205 198 1328 

R
 0 0 65 29.74 29.474 29.2 28.919 182.333 

 Total 0 0 493 220 212 205 198 1328 

T
 0 0 65 29.74 29.474 29.2 28.919 182.333 

otal 0 0 493 220 212 205 198 1328 

 Total w/ 
MATERIAL FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Other  R 0.0 0.0 9.1 9.3 9.6 9.8 10.1 52.668 

R Total 0.0 0.0 9.1 9.3 9.6 9.8 10.1 52.668 

Total 0.0 0.0 9.1 9.3 9.6 9.8 10.1 52.668 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 
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U.S. ATLAS M&&O Estimate Cost  1/10/2008 5:10:25 PM 
WBS Number: 3.10.3 Description: Configuration Control Envelope 

 Institution : Contact 

U.S. ATLAS % share of activity: 5.00% 
 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls R Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(R) 
 1726 0 0 1726 1673 0 53 0 822.8 0.0 

 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
MANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
 (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
SUMMARY: 
M
 0 0 320.278 157.406 165.806 174.198 173.917 991.605 

echanical Engineer  R 0 0 3843 1784 1800 1813 1762 11002 

R
 0 0 320.278 157.406 165.806 174.198 173.917 991.605 

 Total 0 0 3843 1784 1800 1813 1762 11002 

T
 0 0 320.278 157.406 165.806 174.198 173.917 991.605 

otal 0 0 3843 1784 1800 1813 1762 11002 

 Total w/ 
MATERIAL FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Other  R 0.0 0.0 10.0 10.3 10.5 10.8 11.1 52.668 

R Total 0.0 0.0 10.0 10.3 10.5 10.8 11.1 52.668 

Total 0.0 0.0 10.0 10.3 10.5 10.8 11.1 52.668 

 Page 10 of 23 



U.S. ATLAS M&&O Estimate Cost  1/10/2008 5:10:26 PM 
WBS Number: 3.10.3.1 Description: Configuration Control 

 Institution : BNL-M&O Contact 

This level of effort is required to support the Configuration Control of the detector. This effort will be peaking through  
2008 when the Detector is finally closed and completed. After 2008, a level of effort is required for Configuration  
Control for planned work during shutdown periods, and the planned Upgrade effort for 2010. This effort is based at  

U.S. ATLAS % share of activity: 5.00% 
 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls R Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(R) 
 614 0 0 614 614 0 0 0 233.4 0.0 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 
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U.S. ATLAS M&&O Estimate Cost  1/10/2008 5:10:26 PM 
WBS Number: 3.10.3.2 Description: Configuration Control @ CERN 

 Institution : BNL-M&O Contact 

This level of effort is required to support the Configuration Control of the detector. This effort will be peaking through  
2008 when the Detector is finally closed and completed. After 2008, a level of effort is required for Configuration  
Control for planned work during shutdown periods, and the planned Upgrade effort for 2010. This effort is based at  

U.S. ATLAS % share of activity: 5.00% 
 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls R Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(R) 
 745 0 0 745 745 0 0 0 423.2 0.0 

 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
M
 (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

ANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
SUMMARY: 
M
 0 0 230.896 117.667 126.334 135 135 744.897 

echanical Engineer  R 0 0 1868 928 971 1011 986 5764 

R
 0 0 230.896 117.667 126.334 135 135 744.897 

 Total 0 0 1868 928 971 1011 986 5764 

T
 0 0 230.896 117.667 126.334 135 135 744.897 

otal 0 0 1868 928 971 1011 986 5764 
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U.S. ATLAS M&&O Estimate Cost  1/10/2008 5:10:26 PM 
WBS Number: 3.10.3.2.1 Description: Config Ctrl @ CERN_FY07 

 Institution : BNL-M&O FY07 Contact Not available 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls R Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(R) 
 0 0 0 0 0 0 0 0 0.0 0.0 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 
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U.S. ATLAS M&&O Estimate Cost  1/10/2008 5:10:26 PM 
WBS Number: 3.10.3.2.2 Description: Config Ctrl @ CERN_FY08 and out 

 Institution : BNL-M&O Contact Not available 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls R Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(R) 
 745 0 0 745 745 0 0 0 423.2 0.0 

 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
MANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
 (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
SUMMARY: 
M
 0 0 230.896 117.667 126.334 135 135 744.897 

echanical Engineer  R 0 0 1868 928 971 1011 986 5764 

R
 0 0 230.896 117.667 126.334 135 135 744.897 

 Total 0 0 1868 928 971 1011 986 5764 

T
 0 0 230.896 117.667 126.334 135 135 744.897 

otal 0 0 1868 928 971 1011 986 5764 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 
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U.S. ATLAS M&&O Estimate Cost  1/10/2008 5:10:26 PM 
WBS Number: 3.10.3.3 Description: EC Muon Configuration Control 

 Institution : Brandeis Univesity-TC Contact 

This level of effort includes the Configuration Control of the End Cap Muon System. Thie End Cap Muon System has 
 special problems related to the Muon Alignment System, which requires clear lines of sight for this optical system. A  
constant level of effort is essential during installation and commissioning through 2008 to ensure the alignment  
system is not obscured by detector elements. After 2008, this level of effort will be required for Access studies and  
interference studies for the Upgrade. In addition placement specifications for the movements during access and  
installation are required throughout the life of the detector. 

U.S. ATLAS % share of activity: 5.00% 
 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls R Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(R) 
 367 0 0 367 315 0 53 0 166.2 0.0 

 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
MANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
 (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
SUMMARY: 
M
 0 0 89.382 39.739 39.472 39.198 38.917 246.708 

echanical Engineer  R 0 0 1975 856 829 802 776 5238 

R
 0 0 89.382 39.739 39.472 39.198 38.917 246.708 

 Total 0 0 1975 856 829 802 776 5238 

T
 0 0 89.382 39.739 39.472 39.198 38.917 246.708 

otal 0 0 1975 856 829 802 776 5238 

 Total w/ 
MATERIAL FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Other  R 0.0 0.0 10.0 10.3 10.5 10.8 11.1 52.668 

R Total 0.0 0.0 10.0 10.3 10.5 10.8 11.1 52.668 

Total 0.0 0.0 10.0 10.3 10.5 10.8 11.1 52.668 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 
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U.S. ATLAS M&&O Estimate Cost  1/10/2008 5:10:26 PM 
WBS Number: 3.10.4 Description: Installation and Maint. Data Base 

 Institution : BNL-M&O Contact 

This level of effort is required for development and maintenance of ATLAS Installation and Maintenance Data Base  
to satisfy INB requirements. The effort supplements the effort by the Installation Group until 2008, afterwhich this  
group will have responsibility for the entire effort. The database must be maintained during all Access, maintenance  

U.S. ATLAS % share of activity: 5.00% 
 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls R Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(R) 
 527 0 0 527 527 0 0 0 200.7 0.0 

 Page 16 of 23 



U.S. ATLAS M&&O Estimate Cost  1/10/2008 5:10:26 PM 
WBS Number: 3.10.4.1 Description: Installation Data Base 

 Institution : BNL-M&O Contact 

U.S. ATLAS % share of activity: 5.00% 
 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls R Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(R) 
 0 0 0 0 0 0 0 0 0.0 0.0 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 
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U.S. ATLAS M&&O Estimate Cost  1/10/2008 5:10:26 PM 
WBS Number: 3.10.4.2 Description: Installation Data Base @ CERN 

 Institution : BNL-M&O Contact 

U.S. ATLAS % share of activity: 5.00% 
 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls R Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(R) 
 527 0 0 527 527 0 0 0 200.7 0.0 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 
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U.S. ATLAS M&&O Estimate Cost  1/10/2008 5:10:26 PM 
WBS Number: 3.10.5 Description: TC Project Office 

 Institution : BNL Contact 

US ATLAS support of ATLAS Technical Coordination Project Office 
                                      One FTE/year of base support for the TC Project Office (D. Lissauer)Details of Estimate:   
U.S. ATLAS % share of activity: 5.00% 
 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls R Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(R) 
 895 0 0 895 824 0 71 0 468.3 357.2 

 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
M
 (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

ANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
SUMMARY: 
M
 0 0 310.164 117.667 126.334 135 135 824.165 

echanical Engineer  R 0 0 2510 928 971 1011 986 6406 

R
 0 0 310.164 117.667 126.334 135 135 824.165 

 Total 0 0 2510 928 971 1011 986 6406 

T
 0 0 310.164 117.667 126.334 135 135 824.165 

otal 0 0 2510 928 971 1011 986 6406 

 Total w/ 
MATERIAL FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Other  R 0.0 0.0 36.7 0.0 0.0 0.0 0.0 40.899 
Travel  R 0.0 0.0 19.9 0.0 0.0 0.0 0.0 30.000 

R Total 0.0 0.0 56.6 0.0 0.0 0.0 0.0 70.899 

Total 0.0 0.0 56.6 0.0 0.0 0.0 0.0 70.899 
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U.S. ATLAS M&&O Estimate Cost  1/10/2008 5:10:27 PM 
WBS Number: 3.10.5.1 Description: TC Project Office_FY07 

 Institution : BNL-M&O FY07 Contact Not available 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls R Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(R) 
 0 0 0 0 0 0 0 0 0.0 0.0 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 
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U.S. ATLAS M&&O Estimate Cost  1/10/2008 5:10:27 PM 
WBS Number: 3.10.5.2 Description: TC Project Office_FY08 and out 

 Institution : BNL-M&O Contact Not available 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls R Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(R) 
 895 0 0 895 824 0 71 0 468.3 0.0 

 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
MANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
 (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
SUMMARY: 
M
 0 0 310.164 117.667 126.334 135 135 824.165 

echanical Engineer  R 0 0 2510 928 971 1011 986 6406 

R
 0 0 310.164 117.667 126.334 135 135 824.165 

 Total 0 0 2510 928 971 1011 986 6406 

T
 0 0 310.164 117.667 126.334 135 135 824.165 

otal 0 0 2510 928 971 1011 986 6406 

 Total w/ 
MATERIAL FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Other  R 0.0 0.0 36.7 0.0 0.0 0.0 0.0 40.899 
Travel  R 0.0 0.0 19.9 0.0 0.0 0.0 0.0 30.000 

R Total 0.0 0.0 56.6 0.0 0.0 0.0 0.0 70.899 

Total 0.0 0.0 56.6 0.0 0.0 0.0 0.0 70.899 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 
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U.S. ATLAS M&&O Estimate Cost  1/10/2008 5:10:27 PM 
WBS Number: 3.10.6 Description: ATLAS Operations 

 Institution : Contact Not available 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls R Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(R) 
 270 0 0 270 270 0 0 0 153.4 0.0 

 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
MANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
 (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
SUMMARY: 
C
 0 0 90 45 45 45 45 270.000 

omputer Professional  R 0 0 1446 705 687 669 652 4159 

R
 0 0 90 45 45 45 45 270.000 

 Total 0 0 1446 705 687 669 652 4159 

T
 0 0 90 45 45 45 45 270.000 

otal 0 0 1446 705 687 669 652 4159 
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U.S. ATLAS M&&O Estimate Cost  1/10/2008 5:10:27 PM 
WBS Number: 3.10.6.1 Description: Coordination 

 Institution : University of Texas at Arlington Contact Not available 

Coordination of Experiment and Control Room 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls R Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(R) 
 270 0 0 270 270 0 0 0 153.4 0.0 

 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
M
 (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

ANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
SUMMARY: 
C
 0 0 90 45 45 45 45 270.000 

omputer Professional  R 0 0 1446 705 687 669 652 4159 

R
 0 0 90 45 45 45 45 270.000 

 Total 0 0 1446 705 687 669 652 4159 

T
 0 0 90 45 45 45 45 270.000 

otal 0 0 1446 705 687 669 652 4159 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 
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