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 WBS  FY 08 FY 09 FY 10 FY 11  
 Number Description  (k$) (k$) (k$) (k$)  

3 U.S. ATLAS M&O Estimate  1342 216 222 227  

3.5 Muon - Endcap  1342 216 222 227  

 3.5.1 MDT Pre-Ops, Ops and Maint  605 57 58 60  
 3.5.1.1 MDT Pre-operations  491 0 0 0  
 3.5.1.2 MDT Operations (Beam On)  97 40 41 42  
 3.5.1.3 MDT Maintenance (Beam Off)  17 17 17 18  
 3.5.1.4 MDT Spares - Mech and Elec  0 0 0 0  

 3.5.2 CSC Pre-Ops, Ops and Maint  421 50 51 53  
 3.5.2.1 CSC Pre-Operations  326 0 0 0  
 3.5.2.2 CSC Operations (Beam On)  57 32 33 34  
 3.5.2.3 CSC Maintenance (Beam Off)  38 18 18 19  
 3.5.2.4 CSC Spares - Mech & Elec  0 0 0 0  

 3.5.3 Alignment System Pre-Ops, Maint &  163 29 30 31  
 3.5.3.1 Alignment System Pre-operations  135 0 0 0  
 3.5.3.2 Alignment System Ops (Beam On)  7 7 7 7  
 3.5.3.3 Alignment System Maint (Beam   22 22 23 23  

 3.5.4 Muon Endcap Common Costs  0 0 0 0  
 3.5.4.1 Eng  Coord of Endcap Muon System  0 0 0 0  
 3.5.4.2 Muon Endcap Common Cost Ops  0 0 0 0  
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 WBS  FY 08 FY 09 FY 10 FY 11  
 Number Description  (k$) (k$) (k$) (k$)  
 3.5.5 Monitoring & Calibration  153 80 82 84  
 3.5.5.1 Monitor & Calib - Beam On & Off  153 80 82 84  
 3.5.5.2 Muon Test Beams  0 0 0 0  
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