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 WBS  FY 08 FY 09 FY 10 FY 11  
 Number Description  (k$) (k$) (k$) (k$)  

3 U.S. ATLAS M&O Estimate  1040 643 650 668  

3.5 Muon - Endcap  1040 643 650 668  

 3.5.1 MDT Pre-Ops, Ops and Maint  334 80 78 82  
 3.5.1.1 MDT Pre-operations  265 0 0 0  
 3.5.1.2 MDT Operations (Beam On)  39 49 47 50  
 3.5.1.3 MDT Maintenance (Beam Off)  23 23 24 24  
 3.5.1.4 MDT Spares - Mech and Elec  7 7 7 8  

 3.5.2 CSC Pre-Ops, Ops and Maint  159 51 43 44  
 3.5.2.1 CSC Pre-Operations  95 0 0 0  
 3.5.2.2 CSC Operations (Beam On)  27 16 16 16  
 3.5.2.3 CSC Maintenance (Beam Off)  22 20 12 12  
 3.5.2.4 CSC Spares - Mech & Elec  14 15 15 16  

 3.5.3 Alignment System Pre-Ops, Maint &  157 59 60 62  
 3.5.3.1 Alignment System Pre-operations  93 0 0 0  
 3.5.3.2 Alignment System Ops (Beam On)  12 12 12 13  
 3.5.3.3 Alignment System Maint (Beam   53 47 48 49  

 3.5.4 Muon Endcap Common Costs  219 228 205 210  
 3.5.4.1 Eng  Coord of Endcap Muon System  0 0 0 0  
 3.5.4.2 Muon Endcap Common Cost Ops  219 228 205 210  
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 WBS  FY 08 FY 09 FY 10 FY 11  
 Number Description  (k$) (k$) (k$) (k$)  
 3.5.5 Monitoring & Calibration  170 226 263 269  
 3.5.5.1 Monitor & Calib - Beam On & Off  170 226 263 269  
 3.5.5.2 Muon Test Beams  0 0 0 0  
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