
 U.S. ATLAS M&O Estimate 
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 Funding  All Funding Type: Research Program 12/20/2007 2:56:17 PM 
 Institutions: All Estimate in AY $k Labor/Material: Both 

 WBS  FY 08 FY 09 FY 10 FY 11  
 Number Description  (k$) (k$) (k$) (k$)  

3 U.S. ATLAS M&O Estimate  2382 860 871 895  

3.5 Muon - Endcap  2382 860 871 895  

 3.5.1 MDT Pre-Ops, Ops and Maint  939 136 137 141  
 3.5.1.1 MDT Pre-operations  756 0 0 0  
 3.5.1.2 MDT Operations (Beam On)  137 89 88 91  
 3.5.1.3 MDT Maintenance (Beam Off)  39 40 41 42  
 3.5.1.4 MDT Spares - Mech and Elec  7 7 7 8  

 3.5.2 CSC Pre-Ops, Ops and Maint  580 101 94 97  
 3.5.2.1 CSC Pre-Operations  421 0 0 0  
 3.5.2.2 CSC Operations (Beam On)  83 48 49 51  
 3.5.2.3 CSC Maintenance (Beam Off)  61 38 30 31  
 3.5.2.4 CSC Spares - Mech & Elec  14 15 15 16  

 3.5.3 Alignment System Pre-Ops, Maint &  320 88 90 93  
 3.5.3.1 Alignment System Pre-operations  228 0 0 0  
 3.5.3.2 Alignment System Ops (Beam On)  19 19 20 20  
 3.5.3.3 Alignment System Maint (Beam   74 69 71 73  

 3.5.4 Muon Endcap Common Costs  219 228 205 210  
 3.5.4.1 Eng  Coord of Endcap Muon System  0 0 0 0  
 3.5.4.2 Muon Endcap Common Cost Ops  219 228 205 210  
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 WBS  FY 08 FY 09 FY 10 FY 11  
 Number Description  (k$) (k$) (k$) (k$)  
 3.5.5 Monitoring & Calibration  324 306 345 354  
 3.5.5.1 Monitor & Calib - Beam On & Off  324 306 345 354  
 3.5.5.2 Muon Test Beams  0 0 0 0  
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