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 WBS  FY 08 FY 09 FY 10 FY 11  
 Number Description  (k$) (k$) (k$) (k$) 

3 U.S. ATLAS M&O Estimate  91 21 21 22  

3.10 Technical Coordination  91 21 21 22  

 3.10.1 ATLAS Access  0 0 0 0  
 3.10.1.1 Access Equipment  0 0 0 0  
 3.10.1.2 Access & Interface Beam and   0 0 0 0  

 3.10.2 Maintenance of Movement System  10 10 11 11  
 3.10.2.1 Movement System Control  10 10 11 11  

 3.10.3 Configuration Control Envelope  10 10 11 11  
 3.10.3.1 Configuration Control  0 0 0 0 
 3.10.3.2 Configuration Control @ CERN  0 0 0 0  
 3.10.3.3 EC Muon Configuration Control  10 10 11 11  

 3.10.4 Installation and Maint. Data Base  0 0 0 0 
 3.10.4.1 Installation Data Base  0 0 0 0  
 3.10.4.2 Installation Data Base @ CERN  0 0 0 0  

 3.10.5 TC Project Office  71 0 0 0  
 3.10.5.1 TC Project Office_FY07  0 0 0 0  
 3.10.5.2 TC Project Office_FY08 and out  71 0 0 0  

 3.10.6 ATLAS Operations  0 0 0 0  
 3.10.6.1 Coordination  0 0 0 0  
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