
 U.S. ATLAS M&O Estimate 
 WBS Profile Estimates 
 Funding  All Funding Type: Research Program 12/18/2007 3:38:28 PM 
 Institutions: All Estimate in AY $k Labor/Material: Materials only 

 WBS  FY 08 FY 09 FY 10 FY 11  
 Number Description  (k$) (k$) (k$) (k$) 

3 U.S. ATLAS M&O Estimate  316 319 329 342  

3.4 Tile Calorimeter  316 319 329 342  

 3.4.1 TileCal - Specific Costs  164 176 186 199  
 3.4.1.1 Pre-Operations  63 0 0 0  
 3.4.1.2 Operations (Beam-on)  101 104 111 120  
 3.4.1.3 Maintenance (Beam-off)  0 71 75 80  

 3.4.2 Calibration & Monitoring  8 0 0 0  
 3.4.2.1 Pre-Operations  8 0 0 0  
 3.4.2.2 Operations (Beam-on)  0 0 0 0  
 3.4.2.3 Maintenance (Beam-off)  0 0 0 0  

 3.4.3 Tilecal System Common Costs  143 143 143 143  
 3.4.3.1 Operations  143 143 143 143  
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