U.S. ATLAS M&&O Estimate

Cost Book AY$
Funding All Funding Type: Research Program
Institutions: All
U.S. ATLAS M&&O Estimate Cost 12/30/2008 10:29:41 AM
WBS Number: 3.9 Description: Program Management
Institution : BNL-M&O Contact
Base Cont Total EDIA Mfg EDIA Mfg FTEs FTEs
Cost Cost Cost Cont Cost Labor Labor Matls Matls R Other
Summary: (k$) (k$) % (k$) (k$) (k$) (k$) (k$)
(R)
5700 0 0 5700 5237 0 463 0 2528.1 0.0
FY0o6 FYO07 FY08 FY09 FY10 FY11 FY12
MANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs)
(k$) (k$) (k$) (k$) (k$) (k$) (k$)
SUMMARY:
Adm R 7933 6498 6533 6565

559.79 470.151 484.856 500.001

1249 1254 1259 1264
199.853 205.849 212.024 218.385

Sr Research Scientist R

oo oo
oo oo
oo oo

MATERIAL FYo6 FYO7 FYO08 FYO09 FY10 FY1l1 FY12
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$)
Other R 0.0 0.0 0.0 3348 17.9 17.9 17.9
Travel R 0.0 0.0 0.0 23.8 0.0 0.0 0.0
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U.S. ATLAS M&&O Estimate Cost 12/30/2008 10:29:41 AM
WBS Number: 3.9.1 Description: Program Management-BNL

Institution : BNL-M&O Contact S. Kane

Labor and material to support the Program Office

Labor is 1/2 FTE for Deputy Program Director, 1 FTE for Project Engineer, 1.5 FTE for Details of
Estimate:
Budget/Schedule, and 1 FTE for Administration. Material is to support travel, licenses and supplies for 4 FTEs. Pass-
through costs for Program Operations includes Program Director, Computing Program director, and computing
subsystem manager (Willocq), plus travel and supplies to support these people.

U.S. ATLAS % share of activity: 15.90%

Base Cont Total EDIA Mfg EDIA Mfg FTEs FTEs
Cost Cost Cost Cont Cost Labor Labor Matls Matls R Other
Summary: (k$) (k$) % (k$) (k$) (k$) (k$) (k$)
(R)
4959 0 0 4959 4625 0 333 0 2249.1 0.0
FY 06 FY 07 FY 08 FY 09 FY 10 FYy 11 FY 12
MANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs)
(k$) (k$) (k$) (k$) (k$) (k$) (k$)

SUMMARY:
Adm R 0 0 0 6527 5854 5886 5916

0 0 0 459.79 423.151 436.446 450.139
Sr Research Scientist R 0 0 0 1249 1254 1259 1264

0 0 0 199.853 205.849 212.024 218.385
MATERIAL FYo6 FYO07 FYO08 FY09 FY10 FY1l FY12
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$)
Other R 0.0 0.0 0.0 245.2 17.9 17.9 17.9

Risk Weight
CONTINGENCY Cont %
FACTORS: Technical Cost Schedule Design Technical Cost Schedule
0 0 0 0 0 0 0 0
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U.S. ATLAS M&&O Estimate Cost
WBS Number: 3.9.2 Description: Program Management-Nevis

Institution : Columbia (Nevis)-PM Contact

Labor and material to support the Program Office

U.S. ATLAS % share of activity: 15.90%

Base Cont Total EDIA Mfg EDIA Mfg
Cost Cost Cost Cont Cost Labor Labor Matls Matls
Summary: (k$) (k$) % (k$) (k$) (k$) (k$) (k$)
(R)
641 0 0 641 611 0 30
FY 06 FY 07 FY 08 FY 09 FY 10 FYy 11 FY 12
MANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs)
(k$) (k$) (k$) (k$) (k$) (k$) (k$)
SUMMARY:
Adm R 0 0 0 1406 644 647 649
0 0 0 100 47 48.41 49.862
MATERIAL FYo6 FYO7 FYO08 FYO09 FY10 FY11 FY12
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$)
Travel R 0.0 0.0 0.0 23.8 0.0 0.0 0.0
Risk Weight
CONTINGENCY
FACTORS: Technical Cost Schedule Design Technical Cost
0 0 0 0 0 0

0

FTEs
R

279.0

Schedule

12/30/2008 10:29:41 AM

FTEs
Other

0.0

Cont %
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U.S. ATLAS M&&O Estimate Cost

WBS Number: 3.9.3

Institution : BNL-M&O

Cost
Summary:

(R)

MATERIAL
SUMMARY:

Other R

CONTINGENCY
FACTORS:

Description: EVO

Contact Not available

Base Cont Total EDIA Mfg EDIA Mfg
Cost Cost Cont Cost Labor Labor Matls Matls
(k$) (k$) % (k$) (k$) (k$) (k$) (k$)
100 0 0 100 0 0 100
FY 06 FY 07 FY 08 FY 09 FY 10 FYy 11 FY 12
(k$) (k$) (k$) (k$) (k$) (k$) (k$)
0.0 0.0 0.0 89.7 0.0 0.0 0.0
Risk Weight
Technical Cost Schedule Design Technical Cost

0 0 0 0 0 0

12/30/2008 10:29:41 AM

FTEs FTEs
R Other
0.0 0.0
Cont %
Schedule
0 0
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