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 WBS  FY 09 FY 10 FY 11 FY 12 
 Number Description  (k$) (k$) (k$) (k$) 

3 U.S. ATLAS M&O Estimate  780 514 529 545 

3.10 Technical Coordination  780 514 529 545 

 3.10.1 ATLAS Access  151 105 108 111 
 3.10.1.1 Access Equipment  0 0 0 0 
 3.10.1.2 Access & Interface Beam and   151 105 108 111 

 3.10.2 Maintenance of Movement System  40 41 42 44 
 3.10.2.1 Movement System Control  40 41 42 44 

 3.10.3 Configuration Control Envelope  392 226 233 240 
 3.10.3.1 Configuration Control  0 0 0 0 
 3.10.3.2 Configuration Control @ CERN  342 200 206 212 
 3.10.3.3 EC Muon Configuration Control  50 26 27 28 

 3.10.4 Installation and Maint. Data Base  0 0 0 0 
 3.10.4.1 Installation Data Base  0 0 0 0 
 3.10.4.2 Installation Data Base @ CERN  0 0 0 0 

 3.10.5 TC Project Office  198 142 146 150 
 3.10.5.1 TC Project Office_FY07  0 0 0 0 
 3.10.5.2 TC Project Office_FY08 and out  198 142 146 150 

 3.10.6 ATLAS Operations  0 0 0 0 
3.10.6.1 Coordination  


