
 U.S. ATLAS M&O Estimate 
 WBS Profile Estimates 
 Funding  All Funding Type: Research Program 12/19/2008 11:15:11 AM 
 Institutions: All Estimate in AY $k Labor/Material: Labor only 

 WBS  FY 09 FY 10 FY 11 FY 12 
 Number Description  (k$) (k$) (k$) (k$) 

3 U.S. ATLAS M&O Estimate  467 475 482 494 

3.4 Tile Calorimeter  467 475 482 494 

 3.4.1 TileCal - Specific Costs  429 435 441 452 
 3.4.1.1 Pre-Operations  0 0 0 0 
 3.4.1.2 Operations (Beam-on)  143 145 145 148 
 3.4.1.3 Maintenance (Beam-off)  286 290 296 303 

 3.4.2 Calibration & Monitoring  39 40 41 42 
 3.4.2.1 Pre-Operations  0 0 0 0 
 3.4.2.2 Operations (Beam-on)  39 40 41 42 
 3.4.2.3 Maintenance (Beam-off)  0 0 0 0 

 3.4.3 Tilecal System Common Costs  0 0 0 0 
 3.4.3.1 Operations  0 0 0 0 
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