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 WBS  FY 09 FY 10 FY 11 FY 12 
 Number Description  (k$) (k$) (k$) (k$) 

3 U.S. ATLAS M&O Estimate  726 595 622 625 

3.5 Muon - Endcap  726 595 622 625 

 3.5.1 MDT Pre-Ops, Ops and Maint  254 206 266 261 
 3.5.1.1 MDT Pre-operations  247 105 64 66 
 3.5.1.2 MDT Operations (Beam On)  7 84 184 123 
 3.5.1.3 MDT Maintenance (Beam Off)  0 17 18 73 
 3.5.1.4 MDT Spares - Mech and Elec  0 0 0 0 

 3.5.2 CSC Pre-Ops, Ops and Maint  353 209 250 256 
 3.5.2.1 CSC Pre-Operations  215 3 3 3 
 3.5.2.2 CSC Operations (Beam On)  123 159 196 201 
 3.5.2.3 CSC Maintenance (Beam Off)  15 47 51 51 
 3.5.2.4 CSC Spares - Mech & Elec  0 0 0 0 

 3.5.3 Alignment System Pre-Ops, Maint &  29 30 31 31 
 3.5.3.1 Alignment System Pre-operations  0 0 0 0 
 3.5.3.2 Alignment System Ops (Beam On)  7 7 7 7 
 3.5.3.3 Alignment System Maint (Beam   22 23 23 24 

 3.5.4 Muon Endcap Common Costs  0 0 0 0 
 3.5.4.1 Eng  Coord of Endcap Muon System  0 0 0 0 
 3.5.4.2 Muon Endcap Common Cost Ops  0 0 0 0 
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 WBS  FY 09 FY 10 FY 11 FY 12 
 Number Description  (k$) (k$) (k$) (k$) 
 3.5.5 Monitoring & Calibration  90 149 75 77 
 3.5.5.1 Monitor & Calib - Beam On & Off  90 149 75 77 
 3.5.5.2 Muon Test Beams  0 0 0 0 
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