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 WBS  FY 07 FY 08 FY 09 FY 10 FY 11 
 Number Description  (k$) (k$) (k$) (k$) (k$) 

3 U.S. ATLAS M&O Estimate  1405 664 941 821 959 

3.3 Liquid Argon  1405 664 941 821 959 

 3.3.1 Mechanical  M&O Estimate  95 115 70 213 265 
 3.3.1.1 Pre-operations and commissioning  4 0 0 0 0 
 3.3.1.2 Operations  19 15 41 56 50 
 3.3.1.3 Maintenance  72 99 29 157 215 

 3.3.2 Electronic M&O Estimate  984 178 401 179 252 
 3.3.2.1 Pre-Operations and   91 13 26 0 0 
 3.3.2.2 Operations  154 80 91 46 72 
 3.3.2.3 Maintenance  739 85 284 133 180 

 3.3.3 Beam Test  95 0 81 27 30 
 3.3.3.1 FCAL Hadronic Tail Measurement  0 0 53 27 0 
 3.3.3.2 Test Beam -  optical links  4 0 0 0 0 
 3.3.3.3 Front-end readout commissioning  64 0 0 0 0 
 3.3.3.4 Beam test equipment modification  27 0 28 0 30 

 3.3.4 CERN living expenses  0 78 72 81 82 
 3.3.4.1 M&O crew travel expenses  0 78 72 81 82 

 3.3.5 CERN common costs  231 293 317 321 330 
 3.3.5.1 CERN common costs  231 293 317 321 330 
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