
 U.S. ATLAS M&O Estimate 
 WBS Profile Estimates 
 Funding  All Funding Type: Research Program 12/10/2007 4:35:18 PM 
 Institutions: All Estimate in AY $k Labor/Material: Labor only 

 WBS FY 08 FY 09 FY 10 FY 11  
 Number Description (k$) (k$) (k$) (k$)  

3 U.S. ATLAS M&O Estimate 2430 1146 1228 1160  

3.3 Liquid Argon 2430 1146 1228 1160  

 3.3.1 Mechanical  M&O Estimate 487 290 369 427 
 3.3.1.1 Pre-operations and commissioning 0 0 0 0  
 3.3.1.2 Operations 362 251 258 265  
 3.3.1.3 Maintenance 125 39 110 161  

 3.3.2 Electronic M&O Estimate 1894 776 779 680  
 3.3.2.1 Pre-Operations and  217 157 0 0  
 3.3.2.2 Operations 757 326 576 541  
 3.3.2.3 Maintenance 920 293 203 139  

 3.3.3 Beam Test 49 81 80 53  
 3.3.3.1 FCAL Hadronic Tail Measurement 0 54 56 0  
 3.3.3.2 Test Beam -  optical links 24 0 25 25  
 3.3.3.3 Front-end readout commissioning 0 0 0 0  
 3.3.3.4 Beam test equipment modification 26 26 0 28  

 3.3.4 CERN living expenses 0 0 0 0  
 3.3.4.1 M&O crew travel expenses 0 0 0 0  

 3.3.5 CERN common costs 0 0 0 0  
 3.3.5.1 CERN common costs-BNL 0 0 0 0  
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