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 WBS FY 08 FY 09 FY 10 FY 11  
 Number Description (k$) (k$) (k$) (k$)  

3 U.S. ATLAS M&O Estimate 1050 961 879 1011  

3.3 Liquid Argon 1050 961 879 1011  

 3.3.1 Mechanical  M&O Estimate 126 68 207 258  
 3.3.1.1 Pre-operations and commissioning 0 0 0 0 
 3.3.1.2 Operations 23 40 54 49  
 3.3.1.3 Maintenance 103 29 153 210  

 3.3.2 Electronic M&O Estimate 445 345 168 246  
 3.3.2.1 Pre-Operations and  16 26 0 0  
 3.3.2.2 Operations 78 88 77 70  
 3.3.2.3 Maintenance 350 231 92 176  

 3.3.3 Beam Test 5 79 27 29  
 3.3.3.1 FCAL Hadronic Tail Measurement 5 52 27 0  
 3.3.3.2 Test Beam -  optical links 0 0 0 0  
 3.3.3.3 Front-end readout commissioning 0 0 0 0  
 3.3.3.4 Beam test equipment modification 0 28 0 29  

 3.3.4 CERN living expenses 76 70 79 80  
 3.3.4.1 M&O crew travel expenses 76 70 79 80  

 3.3.5 CERN common costs 398 398 398 398  
 3.3.5.1 CERN common costs-BNL 0 398 398 398  
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