U.S. ATLAS M&O Estimate
WBS Profile Estimates

Funding All Funding Type: Research Program 12/10/2007 4:34:05 PM
Institutions: All Estimate in AY $k Labor/Material: Both
WBS FYo8 FYO09 FY10 FY11
Number Description (k$) (k$) (k$) (k$)
3 U.S. ATLAS M&O Estimate 3480 2107 2107 2171
3.3 Liquid Argon 3480 2107 2107 2171
331 Mechanical M&O Estimate 613 358 576 685
3.3.1.1 Pre-operations and commissioning 0 0 0 0
3.3.1.2 Operations 385 291 313 314
3.3.1.3 Maintenance 228 67 263 371
3.3.2 Electronic M&O Estimate 2339 1121 948 926
3.3.21 Pre-Operations and 233 183 0 0
3.3.2.2 Operations 835 414 653 611
3.3.2.3 Maintenance 1270 524 295 315
3.3.3 Beam Test 54 160 107 82
3.3.3.1 FCAL Hadronic Tail Measurement 5 106 82 0
3.3.3.2 Test Beam - optical links 24 0 25 25
3.3.3.3 Front-end readout commissioning 0 0 0 0
3.3.34 Beam test equipment modification 26 54 0 57
3.34 CERN living expenses 76 70 79 80
3.34.1 M&O crew travel expenses 76 70 79 80
3.35 CERN common costs 398 398 398 398
3.35.1 CERN common costs-BNL 0 398 398 398
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