U.S. ATLAS M&&O Estimate

Cost Book AY$

Funding All Funding Type: Research Program

Institutions: All
U.S. ATLAS M&&O Estimate Cost 12/30/2008 10:27:42 AM
WBS Number: 3.8 Description: Outreach

Institution : Columbia U. (Nevis Laboratory) Contact
U.S. ATLAS % share of activity: 100.00%
Base Cont Total EDIA Mfg EDIA Mfg FTEs FTEs
Cost Cost Cost Cont Cost Labor Labor Matls Matls R Other
Summary: (k$) (k$) % (k$) (k$) (k$) (k$) (k$)
(R)
220 0 0 220 0 0 167 53 0.0 0.0

MATERIAL FYo6 FYO07 FYO08 FY09 FY10 FY1l FY12
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$)
Other R 0.0 0.0 0.0 42.1 54.0 56.0 57.0
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U.S. ATLAS M&&O Estimate Cost

WBS Number: 3.8.1 Description:

Institution : Columbia U. (Nevis Laboratory)

U.S. ATLAS % share of activity: 100.00%

Outreach - Nevis

Contact Not available

Base Cont Total EDIA Mfg EDIA Mfg
Cost Cost Cost Cont Cost Labor Labor Matls Matls
Summary: (k$) (k$) % (k$) (k$) (k$) (k$) (k$)
(R)
167 0 0 167 0 0 167
MATERIAL FYoe FYO07 FYO08 FY09 FY10 FY1l FY12
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$)
Other R 0.0 0.0 0.0 0.0 54.0 56.0 57.0
Risk Weight
CONTINGENCY
FACTORS: Technical Cost Schedule Design Technical Cost
0 0 0 0 0 0

12/30/2008 10:27:42 AM

FTEs FTEs
R Other
0.0 0.0
Cont %
Schedule
0 0
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U.S. ATLAS M&&O Estimate Cost

WBS Number: 3.8.2 Description:

Institution : UCSC_Education

U.S. ATLAS % share of activity: 100.00%

12/30/2008 10:27:42 AM

Outreach - UCSC

Contact Not available

Base Cont Total EDIA Mfg EDIA Mfg FTEs FTEs
Cost Cost Cost Cont Cost Labor Labor Matls Matls R Other
Summary: (k$) (k$) % (k$) (k$) (k$) (k$) (k$)
(R)
53 0 0 53 0 0 0 53 0.0 0.0
MATERIAL FYoe FYO07 FYO08 FY09 FY10 FY1l FY12
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$)
Other R 0.0 0.0 0.0 42.1 0.0 0.0 0.0
Risk Weight
CONTINGENCY Cont %
FACTORS: Technical Cost Schedule Design Technical Cost Schedule
0 0 0 0 0 0 0 0
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U.S. ATLAS M&&O Estimate Cost 12/30/2008 10:27:42 AM

WBS Number: 3.8.3 Description: Outreach - University

Institution : Composite U. Contact Not available

U.S. ATLAS % share of activity: 100.00%

Base Cont Total EDIA Mfg EDIA Mfg FTEs FTEs
Cost Cost Cost Cont Cost Labor Labor Matls Matls R Other
Summary: (k$) (k$) % (k$) (k$) (k$) (k$) (k$)
(R)
0 0 0 0 0 0 0 0 0.0 0.0
Risk Weight
CONTINGENCY Cont %
FACTORS: Technical Cost Schedule Design Technical Cost Schedule
0 0 0 0 0 0 0 0

Page 5 of 5



