
 U.S. ATLAS M&O Estimate 
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 Institutions: All Estimate in AY $k Labor/Material: Both 

 WBS  FY 09 FY 10 FY 11 FY 12 
 Number Description  (k$) (k$) (k$) (k$) 

3 U.S. ATLAS M&O Estimate  2719 1327 1448 1485 

3.3 Liquid Argon  2719 1327 1448 1485 

 3.3.1 Mechanical  M&O Estimate  406 229 236 242 
 3.3.1.1 Pre-operations and commissioning  0 0 0 0 
 3.3.1.2 Operations  215 121 124 127 
 3.3.1.3 Maintenance  191 109 112 115 

 3.3.2 Electronic M&O Estimate  1852 893 922 951 
 3.3.2.1 Pre-Operations and   32 0 0 0 
 3.3.2.2 Operations  640 386 398 410 
 3.3.2.3 Maintenance  1180 506 524 541 

 3.3.3 Beam Test  163 106 108 109 
 3.3.3.1 FCAL Hadronic Tail Measurement  83 54 54 54 
 3.3.3.2 Test Beam -  optical links  15 15 15 16 
 3.3.3.3 Front-end readout commissioning  0 0 0 0 
 3.3.3.4 Beam test equipment modification  65 37 38 39 

 3.3.4 CERN living expenses  37 22 23 24 
 3.3.4.1 M&O crew travel expenses  37 22 23 24 

 3.3.5 CERN common costs  261 77 160 159 
 3.3.5.1 CERN common costs-BNL  261 77 160 159 
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 3.3.5.2 CERN Common Costs_Nevis  0 0 0 0 
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