
2010 Pledged vs Installed Capacities at the US ATLAS Facilities (as of July 31, 2010)
CPU [HEPSpec 2006] DISK [TB]

Site 2010 Pledge Installed June Installed July 31, 2010 Job slots 2010 Pledge Installed June Installed July 31, 2010
Tier-1 49,680 54,480 54,480 5,022 5,037 6,100 6,100
AGLT2 11,040 21,855 21,855 2,720 1,040 1,160 1,228
MWT2 11,040 16,248 16,248 2,124 1,040 1,332 1,332
NET2 11,040 18,870 18,870 2,708 1,040 360 980
SWT2 11,040 19,017 21,411 2,258 1,040 1060 1,268
WT2 11,040 9,057 9,057 912 1,040 597 1,400
Total 104,880 139,527 141,921 15,744 10,237 10,609 12,308

2011 Pledged and 2012 Planned to be Pledged capacities at the US ATLAS Facilities (vs installed as of July 31, 2010)
CPU [HEPSpec 2006] DISK [TB]

Site 2011 Pledge 2012 Pledge Installed July 31, 2010 Job slots 2011 Pledge 2012 Pledge Installed July 31, 2010
Tier-1 51,980 51,290 54,480 5,022 5,704 6,210 6,100
AGLT2 12,232 12,980 21,855 2,720 1,654 1,936 1,228
MWT2 12,232 12,980 16,248 2,124 1,654 1,936 1,332
NET2 12,232 12,980 18,870 2,708 1,654 1,936 980
SWT2 12,232 12,980 21,411 2,258 1,654 1,936 1,268
WT2 12,232 12,980 9,057 912 1,654 1,936 1,400
Total 113,140 116,190 141,921 15,744 13,976 15,890 12,308
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